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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 194 Date: 20-Dec-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 833

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working on the hauling system for the entire shift.
- They were preparing for the start of strand hauling.
- The rollers were checked to be sure they were in working order.
- A work platform was attached at the top of the side-span catwalks.

At 15:00, strand #001 was uncovered to get ready for hauling tomorrow. The following work was done
near the east end:
- The socket on the trailing end was inserted into the clamp at the top of the swift. The clamp had a large
round clamp to hold the socket, and a smaller round groove to hold the strand near the socket. The large
clamp had a rubber coating on it, but the smaller groove did not have any protection. I mentioned to ABF
Engineer Adam Roebuck that it may be a good idea to add something between this groove and the strand
to prevent any possible damage. Some padding was added to the groove prior to installing the strand into
it.
- At 15:30, they started to un-coil the strand. It was placed in the small transfer cart to slide it towards the
hauling frame. They had a little difficulty threading the hauling padeye into the socket. Also, they spent
some time twisting the strand to make sure that it was hooked to the hauling frame with the correct
orientation of the colored wires.
- By the end of the shift, the socket was still on the transfer cart, and will be hooked up to the hauling
frame tomorrow.

*********
Office work:
- I attended the weekly RE update meeting from 08:00 until 08:45.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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